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ALAMEDA CORRIDOR—EAST CONSTRUCTION AUTHORITY
BOARD MEETING—FEBRUARY 23, 2009

On February 23, 2009, my staff attended the regular Board meeting of the Alameda
Corridor—East (ACE) Construction Authority. A copy of the February 23, 2009, agenda
and adopted minutes of the January 26, 2009, regular Board meeting are attached. The
following items were discussed at the meeting, which are of interest to the County of
Los Angeles.

Agenda Item VI — The Chief Executive Officer reported that ACE sent a letter to
Senators Boxer and Feinstein to support the establishment of a program administered
by the United States Department of Transportation for discretionary grants for
transportation infrastructure projects.

Agenda Item VIII — The Board approved staffs recommendation to select Vasquez &
Company, LLP, to provide financial audit services, and also to authorize the Chief
Executive Office to issue a task order for audit services to Vasquez & Company, LLP in
an amount not to exceed $35,000.

Agenda Item IX — The Board approved staffs recommendation to authorize the Chief
Executive Officer to amend the contract with DMJM+Harris, Inc. to add $12,000 for
design support services during construction of the Brea Canyon Road Grade Separation
Project, for a new contract value of $3,785,376.
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The next Board meeting will be held on March 23, 2009, at 2 p.m., at the Irwindale City
Hall Chambers.

HF:pr
C090639
PAPDPUBTEDEFtALNACE-ALAMEDA CORRIDOR EAST\BOARD MEETINGS \ACE BOARD MEETING 02-23-09.DOC

Attach.

cc: Chief Executive Office (Lan i Sheehan)
Executive Office



Alameda Corridor-East Construction Authority
4900 Rivergrade Rd. Ste. Al20 Irwindale, CA 91706 (626) 962-9292 fax (626) 962-3552 www.theaceprojectorg

ALAMEDA CORRIDOR-EAST CONSTRUCTION AUTHORITY
BOARD OF DIRECTORS

REGULAR MEETING AGENDA
Monday, February 23, 2009 - 2:00 P.M.

Irwindale City Hall
5050 Irwindale Avenue

Irwindale, CA 91706

Members of the public may comment on any item on the agenda at the time it is taken up by the
Board. We ask that members of the public come forward to be recognized by the Chair and keep
their remarks brief. If several persons wish to address the Board on a single item, the Chair may

impose a three-minute time limit on individual remarks at the beginning of the discussion.

I. Roll Call and Introductions

II. Pledge of Allegiance

III. Approval of Minutes of Meeting of January 26, 2009 (Pages 1-4) Action

IV. Public Comment

V. Chairman's Remarks Information

VI. Chief Executive Officer's Report (Pages 5-8) Information

VII. Receive and File Minutes of Finance Committee Meeting of January 15, 2009 Action
(Pages 9-10)

VIII. Approval of Contract for Financial Audit Services (Pages 11-12) Action

IX. Approval of Design Contract Amendment for DMJM for Brea Canyon Road Action
Grade Separation (Pages 13-14)

X. Closed Session: The Board will adjourn to closed session in accordance Possible
with Government Code Section 54956.9(a) to discuss pending litigation: Action

Alameda Corridor-East Construction Authority vs Shea Homes Limited
Partnership, et. al. Case No BC338892

The ACE Construction Authority is constituted of seven (7) member jurisdiction; the Cities of El Monte, Industry, Montebello, San Gabriel and Pomona,
the County of Los Angles and the San Gabriel Valley Council of Governments. A San Bernardino County Council of Governments representative is an
ex-officio Board member. Each member or alternate has one vote. A quorum of the ACE Construction Authority is no less than four (4) of its total voting
membership. Actions taken by the ACE Construction Authority shall be by simple majority of the members present with a quorum in attendance except
for personnel actions, the annual budget, matters dealing with the Administrative Code or matters requiring subsequent approval by the SGVCOG, all
of which shall require five (5) votes. All disclosable public records related to this meeting are available for viewing at the ACE office above during
normal working hours.
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XI. Adjournment Action
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ACE Construction Authority
Board Meeting

January 26, 2009
Minutes

Vice Chairman Spohn called the meeting to order at 2:01PM in the Irwindale City
Council Chambers.

1. In attendance were:
Tim Spohn, Chairman, Industry
Stephen Atchley, Pomona
Patricia Wallach, El Monte
Rosemarie Vasquez, Montebello
Gloria Molina, Los Angeles County
Dave Spence, SGVCOG
Paul Eaton, SANBAG

Staff
Rick Richmond, Chief Executive Officer
Joe SiIvey, Legal Counsel
Deanna Stanley
Carlos Monroy
Paul Hubler

Guests
Karalee Etheridge, Cong. Gary Miller
Gary Neely, Senator Bob Huff
Ulisses Sanchez, Senator Calderon
Bruce Russell, Jacobs Engineering
Eugene KAO, KOA
Hon. Freddie Rodriguez, Pomona

2. Pledge of Allegiance
Chairman Tim Spohn led the pledge of allegiance.

3. Approval of Minutes of December 22, 2008.
A motion was made to approve the meeting minutes of December 22, 2008.
M/S/C: Vasquez/Atchely/Unanimous

4. Public Comment
There were no public comments.

5. Chairman's Remarks

0 1
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Page 2 of 4

Chairman Spohn invited the Board and audience to the upcoming Brea Canyon
Road grade separation ceremony which would be dedicated to the late
Councilmember Phil Marcellin on Friday, February 20, 2009 at 10:30AM at the
corner of Brea Canyon Road and Washington. He reported that this event was
co-sponsored by the Cities of Diamond Bar and Industry.

6. Chief Executive Officer Report
Mr. Richmond reported that the agenda was revised to reflect a closed session
item and was posted accordingly.

He reminded the Board that meetings with legislators were being planned in
Washington March 16-18 to coincide with the League of Cities' conference. A
single day meeting was also planned in April to meet with California legislators.

Mr. Richmond reported that the legal services procurement resulted in two
procurement packages released on December 1, one for general counsel and
property acquisitions (Package A) and one exclusively for property acquisition
legal services (Package B). He indicated that due to minor irregularities in nearly
all Package A proposals staff would reject all proposals and re-advertise in the
very near future. He indicated Package B proposals were under review for
responsiveness and a Technical Evaluation Committee was formed comprised of
representatives from MTA County Counsel's office, Long Beach City Attorney's
office, Victoria Butler ACE staff and Mr. Richmond.

Mr. Richmond reported the Finance Committee met on January 15 th and the
committee agreed to meet quarterly. Members Spence and Chairman Spohn
complimented staff on the contents of the meeting. Mr. Richmond indicated the
Board would be notified of the date of the next meeting once set.

Victoria Butler reviewed construction project progress photos of the Sunset
Avenue grade separation project. Mr. Richmond introduced new staff member
Kennith Commissaris, Utility Coordinator.

7. Election of Officers
The Chairman opened nominations for Chairman. Member Baldwin nominated
Tim Spohn as Chairman. The motion was seconded by Member Molina. There
were no other nominations for Chairman.
M/S/C: Baldwin/Molina/Unani mous

The Chairman opened nominations for Vice Chairman. Member Molina nominated
Member Vasquez. The motion was seconded by Member Wallach. There were no
other nominations for Vice Chairman.
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M/S/C:Molina/Wallach/Unanimous

8. Approval of FY 2009 Mid Year Budget Revision
Mr. Richmond indicated it was standard practice that staff review the previously
approved budget six months into the fiscal year for potential budget revisions
for the Boards review and approval. He indicated during the first six months of
the fiscal year the Authority experienced a slower rate of spending than
anticipated on property acquisition for the Baldwin Ave grade separation project.
There was a greater rate of spending by UPRR on track installation but slower
construction activity on the Sunset Avenue project. As a result, staff
recommended a reduction to the right of way budget by $4.228 million to
$13.433M, to increase railroad construction budget by $3.772 million to $18.325
million and reduce the construction contracts budget by $5.864 million to
$28.864 million for a total budget reduction from $80.677 to $75.479 million.

A motion was made to approve the mid-year budget revision for the fiscal year
ending June 30, 2009 which reduces the ACE total budget by $5.198 million,
from $80.677 million to $75.479 million.
M/S/C: Baldwin/Vasquez/Unanimous

9. Approval of California Consensus Position on Federal Reauthorization.
Paul Hubler reported that Business, Transportation and Housing Secretary Dale
Bonner requested agencies throughout the state endorse a set of principles on
Federal Transportation Authorization. He indicated that in order to strengthen
California's voice on major federal transportation funding issues, a consensus
on principles should be reached. He reviewed the principles and there were no
questions.
A motion was made to endorse the proposed California Consensus Principles on
Federal Transportation Authorization legislation.
M/S/C:Atchley/Spence/Unanimous

10. Approval to Request Time Extension from Caltrans for Baldwin
Avenue Grade Separation Design Funding Allocation
Mr. Richmond reminded the Board that the engineering began on the Baldwin
Avenue project in 2003. In late 2004 it was realized that adequate construction
funding was not secure to move the forward. In 2007 the project was
reactivated and in 2008 property acquisitions began. The funding agreement
with Ca!trans requires expenditure of $322,400 in design funds by April 2009, a
deadline the project cannot meet. Staff is confident a one year extension will
provide adequate time to expend allocated funds and has discussed the matter
with Caltrans who requested ACE obtain Board approval for such request.

A motion was made to approve staff to request from Caltrans a 12-month time
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extension for $322,440 in TEA-21 funding already allocated for the design of the
Baldwin Avenue grade separation.
M/S/C:Vasquez/Wallach/Unanimous

11. Quarterly Project Progress Report
Mr. Richmond reviewed project costs and accomplishments over the second
quarter of fiscal year 2009.

12. Quarterly Financial Status Report
Carlos Monroy, Finance Director reviewed budget to accrued actual expenses,
cash expenditures, expenditures versus receipts by project and investments.

13. Closed Session: Mr. SiIvey announced the Board would adjourn to close
session in accordance with Government Code Section 54956.9 to discuss
litigation — Alameda Corridor-East Construction Authority v Arlene Valdez dba
Cal Pest.

When the Board returned from closed session Mr. SiIvey announced there was
no action taken which needed to be reported.

14. Adjournment. The Board adjourned at 2:58PM.
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Alameda Corridor-East Construction Authority
4900 Rivergrade Rd. Ste. Al20 Irwindale, CA 91706 (626) 962-9292 fax (626) 962-3552 www.theaceprojectorg

MEMO TO: ACE Construction Authority Board Members & Alternates

FROM: Rick Richmond
Chief Executive Officer

DATE: February 23, 2009

SUBJECT: CEO Report

The following are items of note since the last meeting:

Federal Economic Recovery Act — The ACE Construction Authority supported a
provision in the American Recovery and Reinvestment Act of 2009 to a establish a
program administered by the U.S Department of Transportation for discretionary grants
for transportation infrastructure projects, including freight projects.  Congress has
approved appropriating $1.5 billion for the program, which could offer an important
source of support for goods movement infrastructure which, particularly in California,
has not received the federal funding support needed to keep pace with the growth in
freight traffic. The creation of this program is a very important step forward in providing
an opportunity for freight projects to compete for funding, and staff will continue to
monitor the development of rules and regulations governing the program. Copies of a
letter of support to Senators Boxer and Feinstein, as well as of a press release issued
by the Coalition for America's Gateways and Trade Corridors, are included in your
Information Packet.

Contracting —Our Administrative Code delegates to the CEO the authority to approve
new contracts or change orders for Board-approved contracts within certain limits, with
a requirement that I report to the Board any such contract action. In addition to the
changes identified in the monthly construction reports, the following changes have
occurred:

Change
ConsultantNendor Reason for Change Amount
Griffith Company Change Notice 085 — City of Diamond $13,461.64

Bar Video Detection System

Griffith Company Change Notices 078.1 and 088 $67,261.35
Pump Station Electrical and
Paving at the A-American lot

In addition, staff has issued a new Request for Proposals for General Counsel and
Property Acquisition Legal Services.
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Community Outreach Update — Staff has conducted the following project outreach
activities:

• Conducted outreach presentation regarding Nogales Street South project at
Operation Safe Communities meeting in Rowland Heights;

• Continued conducting pre-construction video and photographic surveys at
properties on Pomona Boulevard for the Temple Avenue Fourth Track
Infrastructure Project;

• Conducted ongoing business support program, community outreach and
construction coordination activities for the Sunset Avenue project.

Construction Progress Reports — Attached is the construction progress report for
the Sunset Ave. project.

OS



Financial Summa
Ori g inal Contract Value
C.O.s As 'roved This Month
C.O.s Al Droved to Date
Current Contract Value
Invoiced to Date % of revised contract
Release of Liens are Current

$41,938,421.50
$0

$5,165,184.94
$47,103,606.44
$14,630,672.80

ALAMEDA CORRIDOR EAST
PROJECT STATUS REPORT
SUNSET AVENUE GRADE SEPARATION PROJECT For the Month: January 2009

Scope: Construction of grade separations at the UPRR crossings at
Orange Avenue and Sunset Avenue. Orange and Sunset
Avenues will be lowered slightly and the tracks raised on
embankments and two steel thru-girder bridges. California
Street will be raised and reconstructed to meet the new track
locations. Valley Boulevard will be reconstructed at all three
intersections. Trackwork will consist of a new raised mainline
track; at grade drill track and industry track connection to the
north; and a temporary shoofly to the south requiring
temporary closure of the northerly lane of Valley Blvd.

Contractor: Atkinson Contractors, LP
Construction Manager: PB
Contract Award: August 28, 2006
Notice to Proceed: November 14, 2006
Original Completion: November 18, 2009 Schedule % Complete
Revised Contract Completion: July 27, 2010 48.1

Schedule Summary
Estimated

Start
Estimated

Completion

%

Complete
California Ave Shoofly & Street Restoration January 2007 December 2007 100%
Railroad ROW storm drain system February 2007 January 2009 81%
Valley Blvd Shoofly May 2007 August 2008 94%
Drill Track April 2008 April 2009 20%
Drill Track Revision 12 & 14 June 2008 November 2008 30%
Main Line Retaining Walls & Backffil May 2009 November 2009 0%
Sunset & Orange Bridge Steel Fabrication November 2007 September 2008 100%
Sunset & Orange Bridge & Roadway Installation May 2009 June 2010 5%

Valley @ Sunset & Orange Street Restorations August 2009 October 2009 25%
Landscaping & Irrigation December 2009 July 2010 0%
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SUNSET AVENUE GRADE SEPARATION PROJECT

• California Ave Shoofly & Street Restoration 100%
• Railroad ROW storm drain system 83%
• Valley Blvd Shoofly 97%
• Drill Track 25%
• Drill track Revision 12& 14 45%
• Main Line Retaining Walls & Backfill 0%
• Sunset & Orange Bridge Steel Fabrication 100%

• Sunset & Orange Bridge & Roadway Installation 5%
• Valley at Sunset & Orange Street Restorations 25%
• Landscaping & Irrigation 0%

Contractor Atkinson Contractors. LP
Contract Award Aueust 2006
Limited NIP November 1. 2006
NIP November 14. 2006
Contractual Completion November 18. 2009
Revised Completion 48.1% July 27. 2010
Original Contract Value $41,938,421.50
Change Orders this Month $1,251,163.53
Amended Contract Value $48,354,769.97
Earned to Date (Amended Value) 31.1% $14.630,672.80
Release of Liens are Current (E3

Progress Summary

Safety and Security Issues:
• LOST TIME INJURY STATUS: No injuries reported.
• SITE INCIDENTS: None.
• RR INCIDENTS: None
• SECURITY INCIDENTS: None

Issues
• Two Existing LA. County Sanitation sewer manholes and one clean-

out are in the trackway of proposed industry spur #825 and #826.
L.A. Sanitation provided CM with details. Designer revising plans
for these three structures.

• RFP issued for revised work and Contractor is pricing.
• LA Sanitation plan set of pipe protection work (CN 041) final

approval not received. Designer to submit final drawings upon
resolution of manhole and spur track conflicts.

• Edison, Verizon and Time-Warner lines potential conflict with
Sunset roadway and Drill Track. SCE distribution indicates
relocation mid-February 2009; Verizon relocation date late February
2009. Time-Warner indicates temporary relocation mid February
2009 and permanent relocation in March 2009. Does not appear
Time-Warner will delay Drill Track construction.

• Designer is evaluating proposed UPRR re-alignment of Commercial
Lumber & Pallet spur 858 track. UPRR indicates design and work
window are unacceptable to business owner.

Work Accomplished this Month
• Completed Drill Track retaining wall construction (CN 038). Wall at

spur 858 eliminated.
• At C.M. request, L.A. Sanitation provided modified pipe protection

detail and flow rate in existing trunk sewer.
• SCE transmission pole replaced with taller pole. This item is no

longer in conflict with Drill Track construction.
• Contractor completed spur #861 and completed west-end Drill Track

connection grade from STA 14+29 to STA 21+05 during weekend
outage. 3' of unsuitable Drill Track material was excavated and
dumped (CN 025).

• Continue Drain Line 'I'. Complete Drain Lines `1S' and `2S'.

Upcoming Work next Month
• UPRR to complete Shoofly Track (02/08/09 cutover).
• Start Drill Track Subgrade preparation (3000 LF).
• Negotiate CN 041 (sanitary sewer pipe protection).
• Negotiate and install fence at Drill Track Retaining Walls (CN

038.1).
• Complete Tropicana Drill Track drainage and spur 829.

LA COFtR Spur 861 Work

Drill Track Grading (CN 025)

Forming Manhole at Line I

January 2009(18's ACE

II"
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Finance Committee Meeting
January 15, 2009

Minutes

The meeting of the Finance Committee was held on January 15, 2009 at noon at the
ACE Construction Authority office, 4900 Rivergrade Road, Irwindale, California.

1. Roll Call & Introductions

In attendance were:

Hon. Harry Baldwin, San Gabriel ACE Staff
Hon. Tim Spohn, Industry Rick Richmond, Chief Executive Officer
Kevin Radecki, Industry Carlos Monroy, Director of Finance
Hon. Stephen Atchley, Pomona Menchu Ituralde, Grants/Audits Manager
Linda Lowry, Pomona Deanna Stanley, Office Manager
Hon. David Spence, La Canada Flintridge
Nicholas Conway, SGVCOG

2. Public Comment — There were no public comments.

3. Committee Organization and Meeting Dates — The committee agreed the
Chairman would be the same as the Chairman of ACE. The committee agreed to
meet quarterly.

4. Review of ACE Financial Management System — Rick Richmond reviewed
the history of the financing of the ACE Project. He reviewed the comprehensive
financial management system of the ACE Project. Elements included finance
department organization, funding, budgeting, spending, billing, audits and
treasury. He reviewed federal, state, local, city/county and railroad funding and
how funds are allocated to each project. He reviewed the 28 active accounts
and how each must be balanced for reimbursements. He reviewed project
budgets and annual budgets. He reviewed annual indirect rate approvals which
are done by Caltrans. Mr. Richmond reviewed invoice approvals, retention and
invoice payment processes. He indicated invoices to funding agencies are
prepared within five working days after payment of major contractor invoices.
Mr. Richmond reviewed the various elements of audits at length. He reported on
the Authority's treasure/banking investments.

5. Current and Future Status Reporting — The Committee agreed the current
reporting was acceptable but would like to discuss ACE internal audits further at
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the next Committee meeting.

6. Review of Fiscal Year 2008 Audit Comments — Carlos Monroy reviewed ACE
responses to the comments of the Lopez & Company audit. He indicated new
accounting standards require auditors to communicate control deficiencies that
are significant deficiencies or material weaknesses in internal control. He
explained a significant deficiency is a control, or combination of control
deficiencies, that adversely affects the entity's ability to initiate, authorize,
record, process, or report financial data reliably in accordance with generally
accepted accounting principles such that there is more than a remote likelihood
that a misstatement of the entity's financial statements that is more than
inconsequential will not be prevented or detected.

He explained material weakness is a significant deficiency, or combination of
control deficiencies, that results in more than a remote likelihood that a material
misstatement of the financial statements will not be prevented or detected. He
indicated the findings of the audit did not result in a significant deficiency. He
reviewed each finding.

7. Adjournment — The meeting was adjourned and staff was asked to schedule
the next meeting in three months.
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Alameda Corridor-East Construction Authority
4900 Rivergrade Rd. Ste Al20 Irwindale, CA 91706 (626) 962-9292 fax (626)962-9393 www.theaceprojectorg

MEMO TO: ACE Construction Authority Board Members and Alternates

FROM: Rick Richmond
Chief Executive Officer

DATE: February 23, 2009

SUBJECT: Approval of Contract for Financial Audit Services

RECOMMENDATION: Staff recommends that the Board:

L Approve the selection of Vasquez & Company, LLP to provide financial audit
services; and

2. Authorize the Chief Executive Officer to issue a task order to Vasquez &
Company, LLP for audit services covering FY 2009 in an amount not-to-exceed
$48,000.

BACKGROUND: The ACE Construction Authority must conduct a financial and
compliance audit for each completed fiscal year. In addition, the Authority must
prepare a Single Audit Report on federal grant activities. On December 3, 2008, the
San Gabriel Valley Council of Governments (SGVCOG) issued a Request for
Qualifications (RFQ) for consultant services to provide both the SGVCOG and the ACE
Construction Authority with independent audit capabilities for up to a five-year period
starting with FY 2009. Proposals were due on January 7, 2009. The RFQ was sent to
50 audit firms and advertised on the SGVCOG website and the website of the California
Society of Municipal Finance Officers. The SGVCOG received two proposals on January
7. The procurement was conducted by the SGVCOG in a manner consistent with our
procurement policy. If the Boards of both organizations approve this selection, each
organization will negotiate a contract with the selected consultant.

The consultant will provide ACE with the following types of services:

• Conduct a financial and compliance audit of the ACE Construction Authority for
FY 2009;

• Assist in producing a Comprehensive Annual Financial Report (CAFR) for FY
2009;

• Prepare a Single Audit Report on Federal grant activities for FY 2009; and
• Prepare a Management Report for FY 2009.

The above services can be renewed at the discretion of SGVCOG and the Authority on
an annual basis through FY 2013. A Technical Evaluation Committee (TEC) was



ACE Construction Authority Members & Alternates
February 23, 2009 Meeting
Approval of Financial Auditing Services Contract
Page 2 of 2

established to review the proposals and interview firms. The Committee consisted of
one member from ACE and three members from other public agencies who oversee
audit activities.

The TEC reviewed the written proposals and interviewed:

• Robert Eichel & Associates
• Vasquez & Company, LLP

Following the interviews held on February 12, 2009, the TEC unanimously
recommended the selection of Vasquez & Company, a certified public accounting firm.
Staff anticipates a multiyear contract with annual renewals approved as part of the
annual budget.

BUDGET IMPACT: Funds for this contract are available from grant funds (Federal, State
and local) and have been budgeted to pay for the anticipated costs for the above
referenced scope of work.
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Alameda Corridor-East Construction Authority
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ACE Construction Authority Board Members and Alternates

Rick Richmond
Chief Executive Officer

February 23, 2009

Approval of Contract Amendment for Design Services during
Construction for Brea Canyon Road Grade Separation with DMJM+Harris

MEMO TO:

FROM:

DATE:

SUBJECT:

RECOMMENDATION: Staff recommends that the Board authorize the Chief Executive
Officer to amend the contract with DMJM+Harris to add $12,000 for design support
services during construction of the Brea Canyon Road grade separation, for a new
contract value of $3,785,376.

BACKGROUND: In June, 2008, you approved what we expected to be the last
amendment to the contract, primarily for design of irrigation, landscaping and fountain
restoration at one of our adjacent property owners, the J.F. Shea Corporation, and an
extended contract cornpletion date.

We are recommending approval of an amendment for additional services to finalize
"punch-list" items of work on the project and to compensate them for more
participation than anticipated in resolving the Shea site restoration. Such additional
services include site selection of plant materials with the landscape architect and minor
design revisions to the irrigation and landscaping elements which were not included in
the original scope of work.

The history of this contract is as follows:

Board Action Authorization Executed Amount
Contract Award $2,183,000 $2,174,510
Amendment 1 $64,949 $64,949
Amendment 3 $445,300 $444,597
Amendment 4 $347,500 $347,500
Amendment 8 $10,000 $9,000
Amendment 9 $465,500 $465,460
Amendment 10 $213,360 $213,360
Amendment 12 $54,000 $54,000
Amendment 13 $12,000 $12,000
Total $3,795,609 $3,785,376
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Approval of Contract Amendment for Design Services for Brea Canyon Road Grade Separation with
DM3M+Harris
February 23, 2009 Board Meeting
Page 2 of 2

BUDGET IMPACT: Funds for this contract are available from State TCRP, local MTA
Proposition C Funds and City of Industry funds. Costs for this project have been
included in the adopted budget.
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